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Memorandum
05 M6L4-100k4
TO *  Chief, Communications Division, OSA, DATE: 15 October 1964
DD/S&T
FROM @ Chief, Operations Support Staff, OC

SUBJECT:  Delivery of RS-54 Radio Sets
REF : 0SA 4u84-64

1. The RS-54 manufacturer has been contacted snd has agreed to
deliver three RS-54 sets in time to meet the OSA 26 October deadline.
Immediately upon receipt, these sets will be delivered to OSA. The time
element will not permit other then an extremely limited check of these
sets by OC. Because of this, and in view of the fact that the units are
prototypes, if time permits after these sets are delivered to you we
strongly recommend that your technicians eveluate thls equipment against
the proposed use to which the sets will be put.

2, Jenuary delivery of production wunits depends entirely upon the
results of the evaluation of the prototypes which OC 1is to receive about
1 Rovenber. Should the evaluation indicate that more work needs to be done
on this transceiver before full production can begin, this will of course
delay delivery. However, this Office will do everything possible to
insure that RS-54 systems are delivered on schedule.
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